

LCAP Timeline for: San Joaquin County Office of Education

LCAP Template Sections	What	Court Community SPED		BFA		one.Charter		Venture Academy		
		Completion Date	Staff Who	Completion Date	Staff Who	Completion Date	Staff Who	Completion Date	Staff Who	
	LCAP Review at SSC	12/14/2016								
Consults & Comment Period	Administration Engagement	1/10/2017		1/10/2017		1/10/2017		12/9/2016	Leadership Team	
	Bargaining Unit Engagement CSEA/CTA	2/15/2017	3:30-5:00 @ WEC	2/15/2017		2/15/2017	3:00-5:00 WEC	3/13/2017	CTA Rep	
	Teacher Engagement	2/15/2017	3:30-5:00 @ WEC	2/15/2017		2/15/2017	3:00-5:00	2/7/2017	Teachers	
	Parents, (EL,LI,SPED,FY,30+ sbgrps) Student Engagement Surveys, Stakeholders Meetings	11/14/16 -11/18/16	Parent/Student Survey	11/14-11/18	Parent/Student Survey	11/14-11/18	Parent/Student survey	Survey		Parents/students
		1/25/2017	Teachers/Staff/Partners 3:00-5:00 @ WEC	2/16/2017	Teachers/Parents/Students/Partners Meeting @ 2:00 in Multipurpose Room	2/1/2017	Teacher meeting one. Charter Elem	Public Stakeholder meetings 3/13/17, 3/18/1217 @ 2829 Transworld Drive		Parents/students
		2/2/17 (M) 2/9/17 (L) 2/16 (NS) 2/27/17 (T)	12:30 @ sites in Manteca Lodi,North Stockton & Tracy			2/28-M 3/1-B 1/31-Elem	Main 1:30-3 Charter El 11-12pm 12-1:30			
Other Stakeholders, Probation Law Enforcement, FYS Agencies	2/15/2017	5:00-6:00 @ WEC	2/16/2017	ALL other stakeholders/secondary meeting	2/13 CRA	3-4 pm CRA	3/18/17	Community Stakeholders		
Complete 1st Draft LCAP	1st Draft completed Develop presentation to share out	4/21/2017		1st Draft completed		4/21/16		4/10/2017		
Notification of: view & comment on LCAP	Present for Review In most efficient method possible not to require mailings - Website	4/21/17-5/5/17	Present for Preview	4/5/17-5/5/17	Present for Preview	4/5/17-5/5/17	Present for Preview	4/10/17-5/5/17	Present for review/website	
2nd Input Period Present for REVIEW	Parent & EL Advisory: Draft LCAP	5/23/2017	5:00:00 PM WEC G5	5/3/2017	BFA Multipurpose Room at 3:00pm	4/12/2017	12-1:00 Charter Elem 30-3Pm Bianchi	4/11/2017	Excel Rm 4	
	Public/Community: Draft LCAP	5/5/2017	Posted to SJCOE website	5/3/2017	BFA Multipurpose Room at 3:00pm	4/10/2017	3pm CRA	4/11/17	Excel Rom 4	
Optional	Bargaining Unit Update: Include in regular meeting									
Written Response	Superintendent provides written response to comments from draft presentations (on-going expenditure updates will be made to online draft)	4/5/17-5/5/17			4/5/17-5/5/17		4/5/17-5/5/17	4/10/17-5/5/17		
Final Changes	Incorporate changes resulting from comments/ Make necessary changes/ Website posting	6/13/17-6/19/17		6/8/2017		6/1/2017-6/8/17		5/23/17-6/20/17		
Finalize LCAP	Final Draft	6/19/2017		6/15/2017		6/15/2017		6/20/2017		
LCAP & Budget Public Hearing	Public Hearing for LCAP & Budget Full LCAP, plus written responses & comments	6/26/2017	12:00 pm Nelson Center Board Room	6/22/2017	3:30 pm Nelson Board Room	6/22/2017	4pm Nelson Center - Locke 1	6/23/2017	3:00 pm VAFS Room 19	
LCAP & Budget ADOPTION	Adopt LCAP & Budget	6/28/2017	12:00 pm Nelson Center Board Room	6/26/2017	3:45 pm Nelson Board Room	6/26/2017	4pm Nelson Center - Locke 1	6/27/2017	3:00 pm VAFS Room 19	

File LCAP w/ Budget with COE within 5 days of governing board adoption, or July 1 (whichever is first), annually.